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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

_ [ ] Conceptual Proposal Final Proposal . Date  6-30-2010
. ContractID 071026-201 Job No. J2P0482* ’
County  Macon/Shelby R 3l Original Bid Cost $32,109,273.54
| Contractor  Chester Bross Construction By Tim Bennett

Designed By N/A | Phone  573-221-5958

VECP# |O-5% (tobe completed by C.0.) VECP or PDVECP[ |

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
See attached sheet.

2. Estimate of reduction in construction costs. $8,624.79

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. 7 7 , o
The full width concrete surface at the median openings and on the deceleration lanes will reduce
maintenance costs in these areas.

4. Aunticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

7-6-2010
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

4-12-2010 Contract Completion

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

(date and/or dates) -




v H

_Additional Comments: _

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:
I recommend approval of this proposal due to it providing a better finished product as well as the cost
savings associated.

Oty 7, s~ 7-8 10

/‘// Stbmitted By Resident Engineer Date

Comments:

‘ M Approval Q;‘/m 7/9 / 0

Recommended -
Rejection District Engineer O Date
] J gL
— " Recommended R o S ) -
Comments:
] Approval
Recommended
] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Comments: 7/3 10

< Approval Elcw'c& RN Qe T-14-10

[l Rejection State Construction and Materials Engineer Date

~_ Distribution:  Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA

Value Engineering A dministrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102




Value Engineering Proposal — Construct Median Crossovers After Asphalt Overlay -
Job No. J2P0482

Route 36

County: Macon/Shelby

Contract id.: 071026-201

As designed, the median openings at Kellogg, Lavender, Monarch, and Business 36 were designed to be
paved flush with the existing lanes. In order to overlay the existing lanes on a subsequent project
(J2P0772), a step was to be constructed at the center of the median opening and a temporary wedge
installed. Under project J2P0772, the wedge would be removed and the overlay would be paved flush
with the top of the step in the median opening. This would result in the new concrete deceleration lane
and half of the new median opening to be covered with the overlay which is not optimum.

The proposed change is to construct the overlay project on the existing lanes before completing the
median openings on J2P0482. This would allow the deceleration lanes and median openings to be
paved flush with the new overlay.

This proposal generates savings by decreasing the quantity of overlay necessary since the deceleration
lanes and median crossovers would not be overlaid. There would also be a reduction in cost due to the
elimination of the temporary wedge. However, the paving of the deceleration lanes and median
crossovers at a later date does result in increased material and labor costs. This is because paving these
at a later date requires the use of ready-mix concrete rather than concrete from the batch plant, as well
as an increased amount of hand-paving rather than machine paving. The tabulation of the savings and
costs are shown on the attached spreadsheet. The result’is an overall reduction in cost to MoDOT.

This proposal is unique in that it affects two separate projects. The majority of the savings are on the
overlay project, J2P0772, while all of the additional costs are on J2P0482. In order to administer this
proposal, a change order will be necessary on both projects. Draft copies of those change orders are
also attached to this Value Engineering Proposal.
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VA Lu‘E ENGINEE'RING CHECK SHEET

TYPE OF WORK

(Check one that applies)

o Bridge/Structure/Footings

a Drainage Structures (RCP, RCB, CMP’s, ect.)
o TCP/MOT

& Paving (PCCP, ect.)
g Grading/MSE Walls
a Signal/Lighting/ITS
o Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)
. ConsTaecTron  oF fUEGIA~  0pGwsv Cs Lot BE QFLr’ED THL  ComplFT 700
0F AN HME RESURFaem & (YT ECTy BEING PLACED 3y TIHE SHME Cow TATDR.
TRIS _DECAY Witk ELirvwdT & A NOT CRED Cord RETE_LAYE 2T THAT

Lrovis [FAVE BEEN MOESINRY [on p TENIotrRS INEVCE [1v0 (AFThe (570 A
0F THRE WEDGCE) 4 PELHAVERT oUELLAY DN TPE pEb  Con (RETE -

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




